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2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
025 See Block 16C See Schedule
6. ISSUED BY CODE |RTPPOD 7. ADM NISTERED BY (If other than Item 6) CODE |
RTPPOD
US Environmental Protection Agency
109 T.W. Alexander Drive
Mail Code: E105-02
Research Triangle Park NC 27709
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (X) 9A. AMENDMENT OF SOLICITATION NO.
CGI FEDERAL INC.
12601 FAIR LAKES CIRCLE 9B. DATED (SEE ITEM 11)
GWAC SOLUTIONS CENTER
FAIRFAX VA 220334902 x 10A. MODIFICATION OF CONTRACT/ORDER NO.
GS35F4797H
EP-G11D-00056
10B. DATED (SEE ITEM 13)
CODE 145969783 FACILITY CODE 03/24/2011
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[[1The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [Jis extended [ ]is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
tems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPEC FIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNT NG AND APPROPRIATION DATA (if required) Net Increase: $1,630,000.00
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MOD FIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of modification and authority)
E. IMPORTANT Contractor [Jis not. is required to sign this documentandreturn __ 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
DUNS Number: 145969783+4797

TOCOR: David Sczepanski Max Expire Date: 09/30/2016

The purpose of this modification is to :

1) De-obligate funds in the amount of $10,000.00 from Option Period IV, however this
modification also incrementally funds Option Period IV in the amount of $1,640,000.00.
Therefore, the total incremental funding for Option Period IV is $1,630,000.00.

2) Incorporate Option Period IIT Incentive in the amount of [ NI (See CLIN 3042). &as
a result, the total amount for Option Period III is decreased by $30,407.41.

3) Increase ceiling for Option Period IV

See attached CLIN listing for full details. All other terms and conditions remain
unchanged.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Laconda S. Cannady

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
ELECTRONIC
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< < SIGNATURE | g /17 /2015

(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA
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NAME OF OFFEROR OR CONTRACTOR
CGI FEDERAL INC.

ITEM NO.
(A)

SUPPLIES/SERVICES
(B)

QUANTITY
(C)

UNIT
(D)

UNIT PRICE
(E)

AMOUNT
(F)

LIST OF CHANGES:

Reason for Modification : Other Administrative
Action

Total Amount for this Modification: $309,266.19
New Total Amount for this Version: $13,882,471.07
New Total Amount for this Award: $37,199,036.70
Obligated Amount for this Modification:
$1,630,000.00

New Total Obligated Amount for this Award:
$26,320,680.14

Incremental Funded Amount changed: from
$24,690,680.14 to $26,320,680.14

CHANGES FOR LINE ITEM NUMBER: 4-Option Period
IIT

Total Amount changed

from $6,843,817.95 to $6,813,410.54

CHANGES FOR DELIVERY LOCATION: OEI/RTP/NCC
Amount changed from $6,843,817.95 to $6,813,410.54
Delivery Date Added : 06/04/2015

CHANGES FOR LINE ITEM NUMBER: 5-Option Period IV
Total Amount changed

from $6,729,386.93 to $7,069,060.53
Obligated Amount for this modification:
$1,630,000.00

Incremental Funded Amount changed from
$5,094,849.79 to $6,724,849.79

CHANGES FOR DELIVERY LOCATION: OEI/RTP/NCC
Amount changed from $6,729,386.93 to $7,069,060.53
Delivery Date Added : 06/04/2015

CHANGES FOR ACCOUNTING CODE:
15-WR-HINNIT3-ZZZHF8-2515-CSC00056-15H1HIM023-004
Amount changed from $52,000.00 to $42,000.00
Percent changed from .77273 to O

NEW ACCOUNTING CODE ADDED:

Account code:
15-WR-HINNIT3-ZZZHF8-2515-15H1HIM043-001
Beginning FiscalYear 15

Ending Fiscal Year

Fund (Appropriation) WR

Budget Organization HINNIT3

Program (PRC) ZZZHFS8

Budget (BOC) 2515

Continued

NSN 7540-01-152-8067
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NAME OF OFFEROR OR CONTRACTOR
CGI FEDERAL INC.

ITEM NO.
(A)

SUPPLIES/SERVICES
(B)

QUANTITY
(C)

UNIT
(D)

UNIT PRICE
(E)

AMOUNT
(F)

Job # (Site/Project) CAS00056
Cost Organization
DCN-LineID 15H1HIM043-001
Quantity: O
Amount: $420,000.00
Percent: 5.94138
Subject To Funding: N
Payment Address:

RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (D143-02)
109 TW Alexander Drive
Durham NC 27711

NEW ACCOUNTING CODE ADDED:
Account code:
15-WR-HINNIT3-ZZZHF8-2515-15H1HIM043-002
Beginning FiscalYear 15
Ending Fiscal Year
Fund (Appropriation) WR
Budget Organization HINNIT3
Program (PRC) ZZZHFS8
Budget (BOC) 2515
Job # (Site/Project) CKE00056
Cost Organization
DCN-LineID 15H1HIM043-002
Quantity: O
Amount: $1,080,000.00
Percent: 15.27784
Subject To Funding: N
Payment Address:

RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive
www2 .epa.gov/financial/contracts
Durham NC 27711

NEW ACCOUNTING CODE ADDED:
Account code:
15-WR-HINNIT4-ZZZHF8-2515-15H1HIM043-003
Beginning FiscalYear 15
Ending Fiscal Year

Fund (Appropriation) WR
Budget Organization HINNIT4
Program (PRC) ZZZHFS8

Budget (BOC) 2515

Job # (Site/Project) CTZ00056
Continued
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NAME OF OFFEROR OR CONTRACTOR
CGI FEDERAL INC.

ITEM NO.
(A)

SUPPLIES/SERVICES
(B)

QUANTITY
(C)

UNIT
(D)

UNIT PRICE
(E)

AMOUNT
(F)

Cost Organization
DCN-LineID 15H1HIM043-003
Quantity: 0
Amount: $53,000.00
Percent: .74975
Subject To Funding: N
Payment Address:

RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive
www2 .epa.gov/financial/contracts
Durham NC 27711

NEW ACCOUNTING CODE ADDED:
Account code:
15-WR-HINNIT3-ZZZHF8-2515-15H1HIM043-004
Beginning FiscalYear 15
Ending Fiscal Year
Fund (Appropriation) WR
Budget Organization HINNIT3
Program (PRC) ZZZHFS8
Budget (BOC) 2515
Job # (Site/Project) CU900056
Cost Organization
DCN-LineID 15H1HIM043-004
Quantity: O
Amount: $87,000.00
Percent: 1.23072
Subject To Funding: N
Payment Address:

RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive
www2 .epa.gov/financial/contracts
Durham NC 27711

Delivery: 06/10/2015

Delivery Location Code: OEI/RTP/NCC
OEI/RTP/NCC

US Environmental Protection Agency

109 TW Alexander Dr.

Research Triangle Park NC 27709 USA

FOB: Destination
Period of Performance: 04/01/2011 to 09/30/2016

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110



GS-35F-4797H, TASK ORDER
EPG11D00056
Modification # 25

MODIFICATION TO THE CONTRACT

1. The clause entitled “Ceiling Price” has been modified. The text is as follows:

The ceiling price for:

Base Period is: $3,333,805.15.
Option Period I is: $6,612,086.79
Option Period II is: $6,490,002.89
Option Period 111 is $6,813,410.54
Option Period IV is $7,069,060.53

The Contractor shall not make expenditures or incur obligations in the performance of this
contract which exceed the ceiling price specified herein, except at the Contractor's own risk.

2. The clause entitled “INCREMENTAL FUNDING” has been modified. The text is as
follows:

Modification #25 to this order is adding $1,630,000.00 increasing the amount for Option Period
IV from $5,094,849.79to $6,724,849.79. The amount presently available for payment and
allotted to the contract is $6,724,849.79 for Option Period IV and will cover performance
through September 10, 2015.

3. The clause entitled “Limitation of Government’s Obligation” has been modified. The
text is as follows:

(a)This task order is incrementally funded. For this item, the sum of $6,724,849.79 of the total
price is presently available for payment and allotted to this contract for Option Period I'V.

(b) For items identified in paragraph (a) of this clause, the Contractor agrees to perform up to the
point at which the total amount payable by the Government, including reimbursement in the
event of termination of those items for the Government’s convenience, approximates the total
amount currently allotted to the contract. The Contractor will not be obligated to continue work
on those items beyond that point. Subject to the clause entitled, “Termination for Convenience
of the Government”, the Government will not be obligated in any event to reimburse the
Contractor in excess of the amount payable by the Government in the event of termination of
applicable contract line items for convenience includes costs, profit, and estimated termination
costs for those line items.

(c) Notwithstanding the dates specified in the allotment schedule in paragraph (i) of this clause,
the Contractor will notify the Contracting Officer, in writing, at least 5 days prior to the date



when, in the Contractor’s best judgment, the work will reach the point at which the total amount
payable by the Government, including any cost for termination for convenience, will
approximate 85% of the total amount them allotted to the contract for performance of the
applicable items. The notification will state (1) the estimated date when that point will be
reached and (2) an estimate of additional funding, if any, needed to continue performance of
applicable line items up to the next scheduled date for allotment of funds identified in paragraph
(1) of this clause, or to a substitute date as determined by the Government pursuant to
subparagraph (d) of this clause. If after such notification, additional funds are not allotted by the
date identified in the Contractor’s notification, or by an agreed substitute date, the Contracting
Officer will terminate any item(s) for which additional funds have not been allotted, pursuant to
the clause entitled “Termination for Convenience of the Government.”

(d) The parties contemplate that the Government will allot additional funds for continued
performance of the contract line items identified in paragraph (a) for this clause and will
determine the estimated period of contract performance which will be covered by the funds. The
provisions of paragraphs (b) through (d) of this clause will apply in like manner to the additional
allotted funds and to the new estimated period of contract performance. The contract will be
modified accordingly.

(e) If, solely by reason of failure of the Government to allot additional funds, by the dates
indicated below, in amounts sufficient for timely performance of the contract line items
identified in paragraph (a) of this clause, the Contractor incurs additional costs or is delayed in
the performance of the work under this contract and if additional funds are allotted, an equitable
adjustment will be made in the price of the items, or in the time of delivery, or both. Failure to
agree to any such equitable adjustment hereunder will be a dispute concerning a question of fact
within the meaning of the clause entitled “Disputes.”

(f) The Government may at any time prior to termination allot additional funds for the
performance of the contract line items identified in paragraph (a) of this clause.

(g) The termination provisions of this clause do not limit the rights of the Government under
the clause entitled “Default”. The provisions of this clause are limited to the work and allotment
of funds for the contract line items set forth in paragraph (a) of this clause. This clause no longer
applies once the contract is fully funded except with the regard to the rights or obligations of the
parties concerning equitable adjustments negotiated under paragraph (d) or (e) of this clause.

(h) Nothing in this clause affects the right of the Government to terminate this contract
pursuant to the contract clause entitled “Termination for Convenience of the Government”.

(1) The parties contemplate that the Government will allot funds to this contract incrementally
as follows:

Performance Period Modification Cost Ceilings NTE
Base Period 0 $3,315,270.15
Base Period 11 ($166,000.00)



Base Period 12 ($1,000,000.00)
Base Period 18 ($157,154.74)

Base Period Total: $1,992,115.41

Remaining Balance for Base Period: $1,341,689.74

Option Period I 2 $1,200,000.00
Option Period I 3 $3,500,000.00
Option Period I 9 $275,000.00
Option Period I 11 $166,000.00
Option Period I 12 $166,000.00
Option Period I 18 ($248,353.86)

Option Period I Total: $5,058,646.14

Remaining Balance for Option Period I is $1,553,440.65

Option Period II 10 $1,290,000.00
Option Period I1 13 $3,245,000.00
Option Period 11 14 $ 250,263.44
Option Period I1 15 $1,248,207.56
Option Period 11 18 ($8,552.41)

Option Period II Total: $6,024,918.59

Remaining Balance for Option Period II is $465,084.30

Option Period I11 16 $1,620,000.00
Option Period I1I 17 $1,620,000.00
Option Period III 19 $2,755,000.00
Option Period I1I 20 $650,000.00

Option Period I11 23 ($124,849.79)

Option Period III Total: $6,520,150.21

Remaining Balance for Option Period III is $198,817.95

Option Period IV 21 $2,000,000.00
Option Period IV 23 $124,849.79

Option Period IV 24 $2,970,000.00
Option Period IV 25 $1,630,000.00

Option Period IV Total: $6,724,849.79



Remaining Balance for Option Period IV is $344,210.74

The amount presently available for payment and allotted to the contract is $6,724,849.79
for Option Period IV and will cover performance through September 10, 2015.





